MONTHLY PROGRESS REPORT & COST REVIEW

RESPONSE ACTION CONTRACT 2

{
|
|

US EPA RECORDS CENTER REGION 5 '

CONTRACT No. CONTRACTOR L .
EP-S1-06-03 Nobis Englneerlng

TON TO NAME

'9_1 1-RSBD-B51 Q Solvay Coke & Gas
["REPORTING PERIOD INV#

January 30, 2010 to February 26, 2010 A041

TOPO : [ DUE DATE

lD.__Boone _ .....J 3/28/10

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Task Order. Then, document your review by completing
this form and returning it to Julianne Sammut, on or before the due date shown. There are 2
options for submitting this form — e-mail or submit a hardcopy via interoffice mail.

| To submit a hardcopy via interoffice mail:
Click the print button and send the hardcopy
via interoffice mail to Julianne Sammut, Mail
Code OSRRO01-5.

To e-mail:

Click the e-mail button at the end of the form.
The completed form will automatically be sent
to Julianne Sammut.

You may retain the attachments for your files. Thank you.

TASK ORDER INVOICE REVIEW:

YES

4
o

N/A

LOE charged is appropriate for work accomplished

Labor mix is appropriéte

Hours charged by labor category are within the
Approved Work Plan Budget

ODC (e.g., reproduction, telephone, mail, courier, etc.)

Computer charges

Travel

Equipment

Level of team subcontractor effort charged is
commensurate with progress

@ 0|00 |0|O|0|0O
O|0|O0O(O0O|O0]O0|O]|O
O|®|O0(®|O0[O0|O|O

Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and
appropriate

o
o
©

NON-TEAM SUBCONTRACTOR(S):

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **

Updated 12/15/09



RAC2 Monthly Invoice Review Checklist ' Page 2 of 2 ‘ ‘

CONTRACTOR PERFORMANCE EVALUATION:

RATING OUTSTANDING EXCELLENT GOOD FAIR POOR UNSATISFACTORY
CRITERIA 5 4 3 2 1 0
QUALITY OF
SERVICE/PRODUCT © o o o o O
COST CONTROL ®© (@) () (9] () (o)
TIMELINESS OF
PERFORMANCE © O O O o (o]
BUSINESS
RELATIONS ®© o) 0 O O )

DETERMINATION:

@ Services performed by the contractor support payment of the dollars/hours invoiced
and appear to be reasonable for the work performed.

O Additional supporting data was requested/received from the contractor and adequately
supports payment of the invoice amount. See comments below.

O Costs are recommended for suspension since they cannot be verified. See comments
provided below. :

ADDITIONAL COMMENTS:

By checking the “reviewed” box and typing my name and date below, | certify that | have
reviewed the appropriate monthly invoice ‘and progress report to determine if the costs appear to
be reasonable and applicable to my Task Order. | have documented any concerns and provided
supporting documentation, where appropriate.

lDenise Boone 3/24/2010

Reviewed EPA Task Order Project Officer Date

EPA Contract PO Use Only

Reviewing Contractor PO Initials: N ‘ 1| Date Reviewed:

Updated 12/15/09



Standard Form 1034
Revised Jamsary 1980 VOUCHER NO
Depanment of the Treasury PUBLIC VOUCHER FOR PURCHASES AND AD41
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034-118
U'S DEPARTMENT. BUREAU, OR ESTABLISHMENT AND LOGATION DATE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency March 18, 2010
Research Triangle Park CONTRACT NUMBER AND DATE PAID BY

Financial Management Center (D143-02)
Research Triangle Park, NC 27711

EP-S1-06-03 9/21/06

REQUISITION NUMBER AND DATE

PAYEE'S
NAME
AND

ADDRESS

Nobis Engineering, Inc.
18 Chenelt Drive
Concord, NH 03301

DATE INVOICE RECEIVED

If questions on this invoice, call 603-724-6230, Janst Riel, Finance Manager

DISCOUNT TERMS

[ FAVEES ACCTRORBER |

SHIPPED FROM T0 WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES : QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter description. #em number of conact of Federal supply TTY
OF ORDER OR SERVICE schedute. ang olher information deemed necessary) ) COST oy
1/30/10 - 02/26/10 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $13,735.53
(Usec ion sheet it ary) {Payee must NOT use the space below) TOTAL $13,735.53
PAYMENT: APPROVED FOR EXCHANGE RATE
DIFFERENCES
] erovisiona =5 =$1 00
[ compete BY z
] parma
D FINAL Amaunt venfied. corect for
[ serocress MTLE ] 2 o iatials)
[J apvance ﬁ : /] e \
Pursuant to suthority vested In me, | certify that tes voucheh ‘
03/18/10 Peter Delano Principal
{Datn} {Authorized Qertriymg
v ACCOUNTING CLASSIFICATION
p | CHECKNUMBER ON ACCOUNT OF U.S. TREASURY CHECK NO ON (Nama of Bank)
A
'
o1 casH DATE PAYEE
B
Y $
.1 When stated in foreign currency, insert name of currency PER
2 if the abdty to certify and authorlty to approve are combined In one person, one signature is necessary.
otherwise the approving officer will sign in the space provided, over his official title _
3 When a voucher is recepted in the name of a company or corporation, the name of the person writling the company
or corporate name, as well as the capacity in which he signs, must appear. For example* "lohn Doe Cempany, per TIILE
John Smith, Secretary” or “Treasuwrer”, as the case may be
Previous addion usable .S GOVERNMENT PRINTING OFFICE  1986-0-491.248/20630 NSN 7540-00-634-4206

Faiture to furish this

PRIVACY ACT STATEMENT
The information requested on this form 15 required under the provisions of 31 14.5 C. 82b and 82¢ for the purposs of
disbursing Federal money. The information requested is to identify tha particutar crediior and the amounts o be paid.

will hinder di of tre

el AT st reras




PUBLIC VOUCHER FOR PURCHASES AND Contractor: Nobis Engineering

Substitute for
Form 1033 Voucher No: A041
SERVICES OTHER THAN PERSONAL :
Schedule No:
Continuation Sheet
Environmental Protection Agency, Washington, DC 20460 Sheet No: 26
TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, WI
Saturday, January 30, 2010 - Friday, February 26, 2010
HOURS: Current Cumulative FUNDING AMOUNT:  $384,888.00
Prime EXPENDITURE LIMIT:  $384,888.00

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subcontractors

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid

Company {

non-responsive



e

) Substitute for
Form 1035

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

Continuation Sheet

Environmental Protection Agency, Washington, DC 20460

COSTS:

Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid
Project Administrator

TOTAL

Direct Labor

Other Direct Costs

Travel

Team Subcontractors Costs
-- Weston Solutions

-- Avatar Environmental
Subpool

Total Direct Costs

Subpool Fee

Amount Claimed

Contractor: Nobis Engineering
Voucher No: A041

non-responsive

Schedule No:
Sheet No: 27
Current Cumulative
1,5626.57 51,781.74
2.00 147.24
0.00 0.00
12,206.96 219,939.05
12,206.96 219,939.05
0.00 0.00
0.00 0.00
13,735.53 271,868.03
0.00 0.00
13,735.53 271,868.03

Company Confldential - Proprietary Information of Nobls Engineering



MONTHLY PROGRESS REPORT
EPA CONTRACT NO. EP-S1-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, WI
Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT

Technical Progress (January 30, 2010 — February 26, 2010)

Progress for Month

Task 01 — Performed routine project management, communication, and cost tracking.

Task 01 — Prepared the January 2010 Monthly Progress Report and Invoice and
submitted to EPA on February 18, 2010.

Task 03 — Performed oversight of the quarterly groundwater monitoring activities
conducted during the weeks of February 15, 2010 and February 22, 2010.

Task 09 - Reviewed Remedial Investigation Interim Data Report submitted by the PRPs.

Task 09 — Prepared for and attended a meeting with EPA and PRPs on February 3,
2010.-

Potential Issues/Problems

No potential issues or problems were identified during this reporting period.

Corrective Actions

No corrective actions were required during this reporting period.

Analytical Summary (Non-CLP)

No non-CLP analytical activities occurred during this reporting period.

Cost/Schedule

The total Level of Effort (LOE) invoiced this reporting period is [l technical hours and
$13,735.53, which represents a cumulative total of LOE and $271,868.03.
Team Subcontractor LOE and costs are included in the totals for this reporting period.
This cost reflects the effort by the Nobis Team in accomplishing the tasks summarized
herein. Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the
task level.

Report 1 - Task Level specific Detail Report reflects the total hours that were incurred
during the reporting period for Nobis and the Team Subcontractors. The activities

Task Order 0011 1 February 2010



discussed in the technical progress section reflect the level of effort incurred during this
reporting period.

» Report 3 — Variance Report Based on Expended to Date includes an expenditure limit at

the task level. The expenditure limit established by EPA was distributed among each
task.

Task Order 0011 2 February 2010



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011 Work Area: RI/FS Oversight Contract Period: Base

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi Action ID: BD TO Period of Performance Start: 5/23/2007
Contractor Name: Nobis Engineering Operable Unit: 00 TO Period of Performance End: 6/30/2010
Contract Number: EP-51-06-03 TO Type: Term Reporting Period From: 1/30/2010

$Sih: B51Q Type Work: Reporting Period To: 2/26/2010

State: Wisconsin : Task Order Status: On-going Invoice Date: 3/18/2010

Region: New England Performance Based: N Invoice Number: A041

Invoice Purpose: Monthly Progress

Task Number: 01 Task Category: Project planning and support
Task Title: Proj. Planning & Support . .
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours l Dollars

PRIME CONTRACTOR, Nobis Engineering ]
non-responsive

Labor non-responsivel non-responsive
Harding, Scott e N NN . DN . ;
Engineer Sr Total ’ 884.95 8,612.04 47,806.22
BTSRRI 090909090 TRIRRRRRRRN 09090909020 BN
Finance Manager Total 64.52 1,572.96 5,153.82
Rathburn, Brenda
R SCT USRS 090 (NUIDUIRIRRINY 090909090 UL 0 ey
Cost Reporter Total 293.75 9,164.96 9,633.32
Philbrook, Patricia | i eiiiiiiieiiciieeeeeeee-.... N D . DN |
Subcontract Administrator Totat 155.65 389.13 0.00
Cincotta, Rachelle
Richard, Tina e D DN |
Project Administrator Total 127.70 2,088 30 478.00
SUBTOTAL, Labor 1,526.57 50,754.35 116,072.76
Other Direct Costs
Reproduction 2.00 48.97 25.00
SUBTOTAL, Other Direct Costs 2.00 147.24 1,327.79
TOTAL, Nobis Engineering COSTS 1,528.57 50,901.59 117,400.55

Page 1 of 7



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RIFS Oversight
Action ID: BD .
Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010
Reporting Period From: 1/30/2010
Reporting Period To: 2/26/2010

Invoice Date: 3/18/2010

Invoice Number: A041

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR, Weston Solutions non-responsivel non-responsive]
Labor .
non-responsive
[Nowack, Bette L e N . N .. _ . NN ..
Engineer Sr Total 707 96 27,425.68 47,267.73
[Foster, Cavell A e ceeeecceen—------ N . _____EN ..
Cost Reporter Total 94.00 3,913.21 5,088.76
SUBTOTAL, Labor 801.96 48,589.48 62,394.29
TOTAL, Weston Solutions COSTS 801.96 48,908.86 64,257.47
SUBTOTALS FOR TA E AND TEAM SUBS)
et
Name Job Category Hou| Dollars Dollars Dollars
SUBTOTAL, LABOR 2,328.53 99,343.83 178,467.05
SUBTOTAL, OTHER DIRECT COSTS 2.00 466.62 3,190.97
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 01 COSTS 2,330.53 99,810.45 181,658.02

Page 2 of 7




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contract Number: EP-S1-06-03

SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 03
Task Title: Field Investigation/Data

Work Area: RU/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010
Reporting Period From: 1/30/2010
Reporting Period To: 2/26/2010

Invoice Date: 3/18/2010

Invoice Number: A041

Invoice Purpose: Monthly Progress

Task Category: Field investigation

Current Cumulative Approved Budget
Name Job Category Hours L Dollars Hours I Dollars Hours Dollars
PRIME CONTRACTOR, Nobis Engineering
TOTAL, Nobis Engineering COSTS 0.00 0.00 464.67 22,108.11

Page 3 of 7




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 03
Task Title: Field Investigation/Data

Work Area: RUFS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010
Reporting Period From: 1/30/2010
Reporting Period To: 2/26/2010

Invoice Date: 3/18/2010

Invoice Number: A041

Invoice Purpose: Monthly Progress

Task Category: Field investigation

Current Cumulative "Approved Budget
Name Job Category Hours Dollars Hours r Dollars Hours Dollars
TEAM SUB CONTRACTOR, Weston Solutions
Labor non-responsive| i non-responsive
non-responsive

el Richard e . DN . . NN ...

Engineer Sr Total 265.49 20,195.84 37,728.38
[Calomb, Jonathan D oo N NN . NN ]

Engineer Jr Total 3,586.81 3,686.81 0.00
SUBTOTAL, Labor 3,852.30 149,340.72 149,482.42
Other Direct Costs
Travel 549.80 9,370.42 1,500.00
SUBTOTAL, Other Direct Costs 549.80 10,762.66 1,500.00
TOTAL, Weston Solutions COSTS , 4,402.10 160,103.38 150,982.42

SUBTOTALS FOR TA AND TEAM SUBS)
i udget
Name Job Category Ho Dollars Dollars Doliars

SUBTOTAL, LABOR 3,852.30 149,805.39 153,801.25
SUBTOTAL, OTHER DIRECT COSTS 549.80 10,762.66 19,289.28
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPQOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 03 COSTS 4,402.10 160,568.05 L 173,090.53

Page 4 of 7




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 09

Task Title: Remedial Investigation R

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010
Reporting Period From: 1/30/2010
Reporting Period To: 2/26/2010

Invoice Date: 3/18/2010
Invoice Number: A041

Invoice Purpose: Monthly Progress

Task Category: Remedial investigation report

) Current Cumulative Approved Budget
Name Job Category Hours | Dollars Hours | Dollars Hours [ Dollars
PRIME CONTRACTOR, Nobis Engineering
TOTAL, Nobis Engineering COSTS 0.00 0.00 562.72 30,395.20

Page 50of 7




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 09

Task Title: Remedial Investigation R

Work Area: RU/FS Oversight
Action ID: BD
Operable Unit: 00
TO Type: Term
Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010

Reporting Period From:

1/30/2010

Reporting Period To: 2/26/2010

Invoice Date: 3/18/2010
Invoice Number: A041

Invoice Purpose: Monthly Progress

Task Category: Remedial investigation report

Name

Job Category

Current

Cumulative

Approved Budget

Hours

Dollars

Dollars

Hours I

Hours

L Dollars

Labor

TEAM SUB CONTRACTOR, Weston Solutions

non-responsive

Meh} Jr, Richard H

Geologist Sr Total

SUBTOTAL, Labor

Other Direct Costs

[Travel

SUBTOTAL, Other Direct Costs

TOTAL, Weston Solutions COSTS

SUBTOTALS FOR

Name

Job Category

SUBTOTAL, LABOR

SUBTOTAL, OTHER DIRECT COSTS
SUBTOTAL, SUBPOOL

SUBTOTAL, SUBPOOL FEE
SUBTOTAL, TASK 03 COSTS

non-responsive

Page 6 of 7

3,274.32 4,955.73
T371358 [N 5956.08
6,987.90 10,911.81
15.00 15.00
15.00 15.00
7,002.90 10,926.81
ND TEAM SUBS)
ollars Dollars
6,987.90 11,474.53
15.00 15.00
0.00 0.00
0.00 0.00
7,002.90 11,489.53

8,125.38

19,350.42

" 0.00
19,350.42

Dollars

49,543.72
201.90
0.00

0.00
49,745.62



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

. ~
TOTALS FOR TASK ORDER 011 (ALL TASKS)
Current Cumulative Approved Budget
Name Job Category Hours I Dollars Hours ° Dollars Hours l Dollars
. - . i non-responsive

TOTAL LABOR R 13.168.73 A 260.623.75 P 474,800.29
TOTAL OTHER DIRECT COSTS 566.80 11,244.28 24,342.71
TOTAL SUBPOOL 0.00 0.00 0.00
TOTAL SUBPOOL FEE 0.00 0.00 0.00
TOTAL TASK ORDER 011 COSTS 13,735.53 271,868.03 499,143.00
Average Hourly Rate 137.89 131.14 140.22

Expenditure Limit Hours/Dollars 384,888.00

Expenditure Limit Other Direct Costs 0.00

Expenditure Limit Subpool (Fee Included) 0.00

Total Expenditure Limit 384,888 00
Approved Budget Hours/Dollars 474,800.29
Approved Budget Other Direct Costs 2434271
Approved Budget Subpool (Fee Included) 0.00
Total Approved Budget 499,143.00

Page 7 of 7




REPORT 1A: Task Order Supplemental Detail Report - Travel

Work Area Code: RI/FS Oversight - Contract Period: Base
Action Code: BD

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wil

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03
SSID: B51Q '

State: Wisconsin

Region: New England

TRAVEL BREAKDOWN

Operable Unit:
TO Type: Term
Type Work:

Task Order Status: On-going

00

Performanced Based: N

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2010
Reporting Period From: 1/30/2010 .
Reporting Period To: 2/26/2010
Invoice Date: 3/18/2010

Invoice Number: A041

Invoice Purpose: Monthly Progress

Weston Solutions
) Departure Return
Traveler's Name Travel From Travel To Date Date Transportation i Per Diem Travel Purpose
Colomb, Jonathan D Chicago, IL Milwaukee, WI 02/20/2010 | 02/24/2010 . uel - Gas
Colomb, Jonathan D Chicago, IL Milwaukee, Wi 02/18/2010 | 02/25/2010 n O n - re S p O n S I Ve ield Investigation Sampling
Colomb, Jonathan D Chicago, IL Milwaukee, Wi 02/20/2010 | 02/25/2010 ehicle Rental
HAHN BRIAN Chicago, IL Chicago, IL 02/03/2010 } 02/03/2010 Project Technical Meeting

Total, Team Subcontractor Travel Costs

Page 1 of 1



REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

SSID: B51Q

State: Wisconsin

Region: New England

Current Month

Work Area Code: RI/FS Oversight
Action Code: BD
Operable Unit: 00

_ TO Type: Term
Type Work:
Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2010
Reporting Period From: 1/30/2010
Reporting Period To: 2/26/2010
Invoice Date: 3/18/2010

Invoice Number: A041

Invoice Purpose: Monthly Progress

Task
Task Cat.
No. Code Labor Hours ACECRSEUENE Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 2,328.53 2.00 0.00 0.00 2,330.53
Finance Manager
Cost Reporter
Subcontract Administrator
Project Administrator
Total
03 Fl Engineer Sr 3,852.30 549.80 0.00 0.00 4,402.10
Engineer Jr
Total
09 RR Engineer Sr 6,987.90 15.00 0.00 0.00 7.002.90
Geologist Sr
Total
Task Order Totals 13,168.73 566.80 0.00 0.00 13,735.53
Cumulative To-Date
Task
Task Cat. »
No. Code Labor Hours BEEEEEL Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 99,343.83 466.62 0.00 0.00 99,810.45
Engineer Mid
Engineer Jr .
Geologist Sr
Geologist Mid

Program Manager
Finance Manager

Cost Reporter
Contract Manager

Page 1 of 2




REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

SSID: B51Q
State: Wisconsin
Region: New England

Cumylative To-Date

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2010
Reporting Period From: 1/30/2010
Reporting Period To: 2/26/2010
Invoice Date: 3/18/2010

Invoice Number: A041

Invoice Purpose: Monthly Progress

Task
Task Cat.
No. Code

Labor Hours

Labor Dollars

Other Direct Costs Subpool Fees

Total Dollars

Subcontract Administrator
H&S Officer Mid

Project Administrator
Total

non-responsivel

03 Fi

Engineer Sr
Engineer Jr
Environ Scientist Jr
Geologist Sr
Geologist Mid

. Geologist Jr
Technician-Field Jr
Program Manager
Total

149,805.39

10,762.66 0.00 0.00

160,568.05

09 RR

Engineer Sr
Geologist Sr
Program Manager
Total

11,474.53

15.00 0.00 0.00

11,489.53

Task Order Totals

Task Order Expenditure Limit

260,623.75

11,244.28 0.00 0.00

Page 2 of 2

271,868.03

384,888.00



REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contractor Number: EP-51-06-03

Work Area Code: RI/FS Oversight

Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010
Reporting Period From: 1/30/2010
Reporting Period To: 2/26/2010

SSID: B51Q Invoice Date: 3/18/2010
Invoice Number: A041
Varlance Based On Expenditure Variance Based On
Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Hours | % Dollars | Incr'd But % Hours 1 % Dollars
No. Code Task Title . . i Not d | Notlir Dollars I Not Inv'd 1 = Dollars Invoiced Invoiced
01 PP |Proj Planning & Support OIESRe 99,810.45 0.00 99,810.45 94% sa0a%) I ? 181,658 02|  |lNASLREE 54 94%
02 CR Community Involvement 0.00 0.00 0.00 6,971.60 0 00% 000% 6,971 60 0.00%
03 Fi Field Investigation/Data 160,568:05 000 160,568.05 173,090 53 9277% 9277% 173,090.53 92.77%
09 RR Remedial Investigabon R 11,489.53 000 11,489 53 49,745.62 23.10% 23 10% 20,071 39 57.24%
10 Rv PRP Identf. & Screening 0.00 0.00 000 33,960.65 0.00% 0 00% 3,096 46 0.00%
1 RP PRP Eval Remedial Alt 000 000 000 15,549 40 0 00% 0.00% 000 0.00%
12 Fs PRP Feasibility Study Rpt 000 0.00 0.00 21,917 20 0 00% 0 00% 000 0.00%
13 PR Post RI/FS Support 0.00 000 000 14,728.26 0 00% 000% 000 0 00%
15 CO | Task Order Closeout 0.00 000 000 1,521.72 000% 0.00% 000 0.00%
TOTAL 271,868.03 0.00 271,868.03 499,143.00 54.47% 54.47% 384,888.00 70.64%

Page 1 of 1




REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011 Work Area Code: RI/FS Oversight TO Period of Performance Start: 5/23/2007
Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi Action Code: BD . TO Period of Performance End: 6/30/2010
Contractor Name: Nobis Engineering Funding Type: Site Characterization Reporting Period From: 1/30/2010
Contractor Number: EP-S1-06-03 Task Order Status: On-going ' Reporting Period To: 2/26/2010

SSID: B51Q Invoice Date: 3/18/2010

Invoice Number: A041

Variance Based On Estimated Cost Variance Based On
Approved Budget Approved Budget At C Esti AtC letl
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Dollars | Incr'd But % Dollars
No. Code Task Title Lo . d Not Invoiced | Not Invoiced involced Not Inv'd Hours ] nualcad..tdnvoiced
non-responsivel E—————— non-responsive] nON-Tesponsive, non-responsive
01 PP Proj Planning & Support 99,810.45 000 99,810 45 P 181,658.02 54.94% 54.94% 181,658.02 100.00%
02 CR Community involvement 0.00 0.00 000 6,971.60 0.00% 0.00% 6,971.60 100.00%
03 Fl Field Investigation/Data 160,568 05 0.00 160,568 05 173,090 53 92 77% 92 77% 173,090.53 100.00%
09 RR Remedal Investigation R 11,489 53 0.00 11,489 53 49,745.62 23.10% 23.10% 49,745.62 100 00%
10 RV PRP Identf & Screening 0.00 000 0.00 33,960 65 0.00% 0.00% 33,960.65 100 00%
1 RP PRP Eval Remedial Alt. 000 000 000 15,549 40 000% 0.00% 15,549.40 100 00%
12 FS PRP Feasibility Study Rpt 000 000 000 21,917 20 0.00% 0.00% 21,917.20 100.00%
13 PR Post RI/FS Support 000 0.00 000 14,728 26 000% 000% 14,728.26 100 00%
15 CO | Task Order Closeout 000 000 000 1,521.72 0 00% 0 00% 1,521.72 100 00%
TOTAL 271,868.03 0.00 271,868.03 499,143.00 54.47% 54.47% 499,143.00 100.00%
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